
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:14 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 616 Date: 02-Jul-2014 Wednesday

Approved Date:

Shift Hours: Break: Over Time:

Const Calendar Day: 758

Inspection Type: No Inspection

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

No inspection because I was on vacation. Ken Chan performed overnight inspection of the FWS work.
Martin Chandrawinata was on the bridge inspecting the elevator work and provided periodic inspection of
FWS.

Bid Item: 001 0-MPI-ELS.339CCO-339 Modify Piping at PP128

CERTIFIED COATINGS COMPANY

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

JNM LUIS VENTURAPainter 8.00 0.00 0.00 8.00

JNM OSCAR SALAZARPainter 8.00 0.00 0.00 8.00

APP JUAN SALAZARPainter 8.00 0.00 0.00 8.00

Diary: Dispute

Bike Path Mechanical
Expansion Loop

The CCC crew, including Mauricio Ayala, spent the shift cleaning the OBG and bike path panel exterior
following the installation of the bike path carbon steel piping expansion loop between PP 128 and Hinge
AE, installed per the direction given in CCO 339.

001 0-MPI-ELS.339

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

JNM NARCISO BIAGIPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

The mobilization to and from the bridge will be paid under the CCO 367 work for this shift.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a

001 0-FWS-ELS.354
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Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 616 Date: 02-Jul-2014 Wednesday

light tower which will be paid via monthly invoice under CCO 354.

Bid Item: 001 0-PCR-EFA.367CCO-367 Pipe Interference with Cable Railing

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

6" DIP/cable rail post
interference

The FWS crew went on shift arrived at Pier 7 at 2000 on July 2, 2014, then mobilized to the bridge,
establishing themselves in a closure of the #1 lane of the WB bridge and beginning work at 2050. Per the
pipefitters union agreement, the crew gets a 12% hourly shift differential and the 8th hour of pay for 7
hours of work for working at night.

The crew used three crew trucks, and the welding machine used as a generator for 7 hours.

Ken Chan was the night inspector for CT. His diary entry is as follows:

Crew started at 8:50pm on cross beam 16 on WB bridge; Shortly before midnight, moved to cross beam
15. The work was to reposition the 6" water pipe away from the gate's posts behind the barrier rail.

Crew was completely off the bridge by 2:25am.

001 0-PCR-EFA.367
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